
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14414-12-000-0

Estimate Summary By Project

Estimate Number: 0023

10/10/2014

Contract Location: Time Allowed:

0.697 MILE OF CONSTRUCTION OF A BRIDGE AND APPROACHES ON POB

 

Contractor:

MCCOY GRADING, INC. Date Let:

450 CALLAWAY RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

GREENVILLE GA 30222-3388 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

BERKLEY REGIONAL INSURANCE COMPANY

09/21/2012

10/05/2012

11/01/2012

11/02/2012

11/13/2012

00/00/0000

00/00/0000

842 Days

02/21/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 82.90

698 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,088,572.63

$3,994,615.53

$826,745.98

79.78%

Counties:

Talbot Upson

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

343110-      $4,088,572.63 $3,994,615.53 $826,745.98 79.78% $203,253.63

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14414-12-000-0

Estimate Summary By Project

Estimate Number: 0023

10/10/2014

Project Number: 343110-      POBIDDY RD (CR 172) - BRIDGE REPLACEMENT

 

BHSLB-0656-00(002)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,935,644.18 $2,785,090.71 $150,553.47

Non-Participating $326,182.47 $309,454.31 $16,728.16

Total Earnings $3,261,826.65 $3,094,545.02 $167,281.63

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,261,826.65 $3,094,545.02 $167,281.63

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,261,826.65 $3,058,573.02

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $203,253.63

$35,972.00($35,972.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14414-12-000-0

Estimate Summary By Project

Estimate Number: 0023

10/10/2014

Project Number 343110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .892

 43185.550 .000

BHSLB-0656-00(002)

 

.892 $.00 $38,521.51

0030 318-3000     AGGR SURF CRS TN  80.000 287.040

 14.300 .000

 

 

287.040 $.00 $4,104.67

0035 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  516.000 648.530

 98.510 15.200

 

 

663.730 $1,497.35 $65,384.04

0040 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  1,266.000 791.710

TL & H LIME 78.620 204.850

 

 

996.560 $16,105.31 $78,349.55

0055 413-1000     BITUM TACK COAT GL  974.000 765.000

 2.600 23.000

 

 

788.000 $59.80 $2,048.80

Category Amount: $17,662.46 $188,408.57

Category Number: 0020 DRAINAGE

0083 441-0301     CONC SPILLWAY, TP 1 EA  2.000 .000

 1200.000 2.000

 

 

2.000 $2,400.00 $2,400.00

0090 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  309.000 569.000

 21.600 .000

 

 

569.000 $.00 $12,290.40

0147 576-1015     SLOPE DRAIN PIPE, 15 IN LF  160.000 .000

 21.100 80.000

 

 

80.000 $1,688.00 $1,688.00

Category Amount: $4,088.00 $16,378.40



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14414-12-000-0

Estimate Summary By Project

Estimate Number: 0023

10/10/2014

Project Number 343110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 PERMANENT EROSION CONTROL

0150 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  624.000 1,310.445

 34.550 82.000

 

 

1,392.445 $2,833.10 $48,108.97

0152 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  45.000 175.889

 35.350 .000

 

 

175.889 $.00 $6,217.68

0154 603-7000     PLASTIC FILTER FABRIC SY  669.000 1,148.556

 2.750 82.000

 

 

1,230.556 $225.50 $3,384.03

0160 700-7000     AGRICULTURAL LIME TN  12.000 20.000

 83.100 .000

 

 

20.000 $.00 $1,662.00

Category Amount: $3,058.60 $59,372.68

Category Number: 0040 TEMPORARY EROSION CONTROL

0210 163-0300     CONSTRUCTION EXIT EA  2.000 3.000

 763.300 .000

 

 

3.000 $.00 $2,289.90

0220 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,189.000 1,817.250

 14.750 210.000

 

 

2,027.250 $3,097.50 $29,901.94

0225 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  70.000 65.250

/SAND BAGS 117.200 6.750

 

 

72.000 $791.10 $8,438.40

0226 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  5,830.000 3,929.250

RAW CHECK DAM 4.900 300.000

 

 

4,229.250 $1,470.00 $20,723.33

Category Amount: $5,358.60 $61,353.57



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14414-12-000-0

Estimate Summary By Project

Estimate Number: 0023

10/10/2014

Project Number 343110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 PERMANENT EROSION CONTROL

0240 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  5,309.000 2,173.000

 0.740 40.000

 

 

2,213.000 $29.60 $1,637.62

Category Amount: $29.60 $1,637.62

Category Number: 0040 TEMPORARY EROSION CONTROL

0245 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  700.000 735.000

 0.740 .000

 

 

735.000 $.00 $543.90

0255 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  3.000 4.000

 14.900 .000

 

 

4.000 $.00 $59.60

0260 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  2.000 5.000

 353.500 .000

 

 

5.000 $.00 $1,767.50

0270 167-1500     WATER QUALITY INSPECTIONS MO  15.000 20.000

 736.840 1.000

 

 

21.000 $736.84 $15,473.64

0280 171-0030     TEMPORARY SILT FENCE, TYPE C LF  10,618.000 8,345.250

 3.350 397.500

 

 

8,742.750 $1,331.63 $29,288.21

Category Amount: $2,068.47 $47,132.85

Category Number: 0060 BRIDGE

0335 500-0100     GROOVED CONCRETE SY  2,033.000 .000

 1.730 2,033.333

 

 

2,033.333 $3,517.67 $3,517.67

0345 500-2100     CONCRETE BARRIER LF  1,208.000 .000

 27.300 1,208.000

 

 

1,208.000 $32,978.40 $32,978.40



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14414-12-000-0

Estimate Summary By Project

Estimate Number: 0023

10/10/2014

Project Number 343110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGE

0355 507-9030     PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO -LF  751.000 751.584

 160.780 .000

1

 

751.584 $.00 $120,839.68

0360 507-9032     PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO -LF  2,085.000 2,085.005

 170.000 .000

1

 

2,085.005 $.00 $354,450.85

0385 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  540.000 565.800

 62.470 .000

 

 

565.800 $.00 $35,345.53

Category Amount: $36,496.07 $547,132.13

Category Number: 0010 ROADWAY

0414 310-1101     GR AGGR BASE CRS, INCL MATL TN  5,393.000 3,575.710

 16.100 887.620

 

 

4,463.330 $14,290.68 $71,859.61

Category Amount: $14,290.68 $71,859.61

Category Number: 0060 BRIDGE

0419 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  3,170.000 574.222

 40.170 1,856.111

 

 

2,430.333 $74,559.98 $97,626.48

0424 603-7000     PLASTIC FILTER FABRIC SY  3,170.000 574.222

 2.260 1,856.111

 

 

2,430.333 $4,194.81 $5,492.55

Category Amount: $78,754.79 $103,119.03

Category Number: 0070 ASPHALT CEMENT FUEL ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -1,226.240

 1.000 448.670

(IN# 1)

                                                            

-777.570 $448.67 ($777.57)

Category Amount: $448.67 $-777.57



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14414-12-000-0

Estimate Summary By Project

Estimate Number: 0023

10/10/2014

Project Number 343110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9050 550-1150     STORM DRAIN PIPE, 15 IN, H  1-10 LF  .000 .000

 36.370 37.000

                                                            

                                                            

37.000 $1,345.69 $1,345.69

9060 668-2100     DROP INLET, GP 1 EA  .000 .000

 1840.000 2.000

                                                            

                                                            

2.000 $3,680.00 $3,680.00

Category Amount: $5,025.69 $5,025.69

Project Total Amount: $167,281.63 $3,261,826.65


